
 

 

West University Place Parks and Recreation Department 

Jennie Elizabeth Hughes Demolition 

Project Report 

January 10 – January 25 

 
 

Highlights 
 

 Demolition Experts was selected as the demolition and tree removal company in November 2017.  Demolition 

of the property began on January 10 and was substantially completed January 25. 

 

 Tree Disposition – Submitted to Urban Forester December 7.  Scope was to remove two large pecan tree trunks 

and stumps, one live oak tree and one live oak tree trunk and stump, cut and stump grind one crepe myrtle, and 

stump grind one stump by Pittsburg curb.  Received documentation with two minor change requests on 

December 14.  Tree Disposition Permit approved December 21. 

 Property Salvage – Habitat for Humanity ReStore salvaged items from property on December 27. 

 Gas Disconnect – Gas Kill Letters submitted to West U Permit Technician on December 7 for both 6446 

Sewanee and 3510 Pittsburg. 

 Water/Sewer Disconnect – Plumber performed disconnects January 5 and provided hose bib for demolition 

crew.  City inspected and approved disconnects January 8. 

 Demo Permit – Pulled by Demolition Experts on January 9.   

 Brick Salvage – On January 9, Demolition Experts attempted to salvage and palletize brick from the primary 

residence for use as walkway banding in the park design.  Unfortunately, the brick crumbled when removed and 

they were unable to salvage any for future use. 

 

 Demolition of the garage/apartment began on January 10.  Project completion was initially scheduled for 

January 15 but was delayed numerous times: 

 

o January 10 – Mechanical issue shutdown the excavator 

o January 11 – Heavy rain 

o January 15 – Gas leak (City had documentation detailing both service lines were inactive however one 

line was missed by the CenterPoint contractor.  Demo resumed that afternoon). 

o January 16 & 17 – Ice storm 

o January 22, 23 & 24 – Excavator operator illness 

 

 Project was substantially completed on January 25, with the excavator picked up on January 29.  Contractor to 

schedule remaining tree work (stump grinding in three locations), final inspection for the tree disposition, 

removal of remaining rod iron fencing, and backfill hole dug for sewer disconnect. 

 

  
  



Before and during photos of garage/apartment and extension to main residence 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Before, during and after photos of main residence 

 

  

 

 


